
September 8, 2023 

Construction Activities and Upcoming Work 

The contractor installed a protective structure over the NPS monitoring 
instruments on the west side of the slide. They completed the bench excavations 
and drilled the blast holes for the first blast of the west abutment rock wall 
scheduled for this afternoon. 
  
Next week, the contractor will continue drilling and blasting the west abutment 
rock wall and will begin casting the 13 abutment #2 concrete units. 

Traffic Delays 

There are no traffic delays expected. The Denali Park Road is closed to the 
public beginning at mile post 43, the East Fork Toklat River Bridge. Several side 
dump trucks will continue to enter the park in the evenings heading to Tek Pit 
and night time trucking traffic can be expected leaving the MP 5 pit and Tek pit 
traveling west to the closed portion of the road. 
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Setting the NPS 
Instrument protection. 

Drilling blast holes on 
the west rock cut.  


